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Background

ÅPrior to 2013, Loudoun County had virtually no 
involvement in road construction.

ÅFY2014 budget first to dedicate $.02 from the tax rate 
for road construction in our Capital Improvement 
Program.

ÅThis local funding is leveraged to secure State and 
Federal transportation funding.

ÅFor FY20, provided nearly $17.4 million towards cash 
funded portion of the Capital Improvement Program.



Countywide Transportation Plan

- Updated as part of 2019 Comprehensive 
Plan Revision.

- Planning document for ultimate roadway 
classification through 2040.

- Provides data for securing reservations, 
rights of way, and proffers as part of 
development applications.

- Guide for inclusion in the Capital 
Improvement Program.



Capital Improvement Program

ÅSix -year forecast of land, facility, and equipment 
needs, with a financing plan to implement each 
project.

ÅIncludes 10% ñpay-as-you -goò local tax funding.

ÅAnnual debt issuance limits to ensure best possible 
bond ratings.

ÅFY2021 -2026 total: $2.9 billion.

ÅTransportation largest single category at 40%.

ÅSchools account for 27%.

ÅImpacts of COVID -19 on projects still TBD.



Dulles Corridor Projects



Route 50 Intersection Improvements
ÅConstruct improvements improving flow of traffic at 

intersections of Route 50 and Pleasant Valley, Tall Cedars, and 
Gateway Village/Medical Drive.

ÅTotal Cost: $9.2 million

ÅFunding: Design and land acquisition funded as of FY20. 
Construction funding in FY20 and FY24.

ÅStatus: Corridor study completed in December 2017. VDOT to 
administer. Implementation plan in development. Given time 
needed for design, right of way acquisition, and utility 
relocation, construction is expected to begin in 2023.

ÅLong term plans for interchanges and overpasses on Route 50.



Route 50 Northern Collector Road

ÅNew four lane roadway from Tall Cedars to Route 28 at Air and 
Space Parkway interchange.

ÅTotal Cost: $96.2 million

ÅFunding: Design funding in FY22, land acquisition in FY24, and 
Construction funding in FY26.

ÅStatus: Concept level planning underway. Met with MWAA 
leadership on alignment parameters. More discussions needed 
with Smithsonian and Fairfax County.



Route 50 Northern Collector Road



Loudoun County Parkway/Route 50
ÅConstruct additional southbound lane on Loudoun 

County Parkway, free flow right turn lane onto 
westbound Route 50, and third turn lane from 
Route 50 to northbound Loudoun County Parkway.

ÅTotal Cost: $7.8 million

ÅFunding: Design, land acquisition, and construction 
funded as of FY20.

ÅStatus: Initial survey work completed. Design work 
and traffic analysis underway. There are significant 
utility conflicts and the County is working with 
VDOT to determine best way to incorporate 
additional lanes. Depending on right of way needs, 
construction likely to begin in late 2022.



Dulles West Boulevard
ÅConstruct from Dulles Landing Drive to 

Northstar Boulevard.

ÅTotal Cost: $59.6 million

ÅFunding: Design and land acquisition funded as 
of FY19. Construction funding in FY19, FY20 and 
FY23.

ÅStatus: County funding a backstop, Arcola 
Center proffered to construct from Dulles 
Landing to Arcola Boulevard. Expected 
completion by mid -2021. West of Arcola 
Boulevard still in pre -design stage.



Arcola Boulevard
ÅConstruct new four lane roadway from 

Route 50 to Loudoun County Parkway/606 
intersection.

ÅTotal Cost: $65.3 million

ÅFunding: Design funded in FY18 and FY19, 
Land acquisition funded in FY20 and FY21, 
Construction funding in FY20 and FY24.

ÅStatus: County funding is backstop, Arcola 
Center is proffered to construct. They have 
begun site work, expected to complete 
from Route 50 to Evergreen Mills by mid -
2021. County working to expedite ahead of 
proffer triggers from Evergreen Mills to 606 
through furtherance of a proffer.



Northstar Boulevard- 50 to Shreveport
ÅConstruct new four lane roadway.

ÅTotal Cost: $79.3 million.

ÅFunding: Design and land acquisition funded, balance 
of construction funding as of FY20. County received 
$25 million federal TIGER Grant.

ÅStatus: Board endorsed conceptual alignment 
September 2019. Construction estimated to begin by 
early 2021.



Northstar Boulevard- 50 to Tall Cedars

ÅConstruct new four lane roadway.

ÅTotal Cost: $56.6 million.

ÅFunding: Design and land acquisition 
funded, balance of construction 
funding as of FY20. 

ÅStatus: Design complete. Currently 
acquiring needed right of way. 
Construction estimated to begin in 
late 2021.

ÅBoth phases to be opened at 
approximately the same time.



Westwind Drive
ÅExtension of existing four lane roadway to 

Route 606.

ÅTotal Cost: $51.5 million

ÅFunding: Design funded. Land acquisition 
funded in FY20 and FY21, construction funded 
in FY20, FY22, FY23, and FY25. State SMART 
SCALE funding of $19.8.

ÅStatus: Design process beginning this 
summer. Construction expected to start in 
2028.



Loudoun County Parkway- Ryan Road to 
Shellhorn

ÅWiden to six lanes.

ÅTotal Cost: $23 million.

ÅFunding: Design funding in FY24, 
land acquisition and construction not 
funded within the six -year plan.

ÅStatus: County funding a backstop, 
Silver District West proffered 
improvement within 24 months of 
site plan approval. Still early in that 
process, but road design plans are 
underway.



Shellhorn Road

ÅNew four lane roadway between 
Loudoun County Parkway and 
Randolph Drive.

ÅTotal Cost: $175 million

ÅFunding: Design and land 
acquisition funded. Construction 
funded in FY23 and FY24. 

ÅStatus: Right of way acquired by 
County, construction funding 
backstop to proffer from Silver 
District West. They are proffered to 
complete within 36 months of site 
plan approval.



Metro- Silver Line Phase II

ÅServing as first member of the WMATA 
Board of Directors from Loudoun.

ÅSummer shutdown underway to 
accommodate needed integration of 
Phase II and platform work.

ÅParking garages are substantially 
complete.

ÅSubstantial completion of rail/station 
construction expected in late 2020.

ÅWMATA expecting to ramp up for service 
to begin by July 2021.



Center for Innovative Technology

ÅCommonwealth of Virginia announced 
sale in May.

ÅShows confidence in development 
prospects for the area and opportunities 
well into the future for the Innovation 
Station area.

ÅñThere is no uncertainty in the future of 
Northern Virginia despite all of the 
uncertainty we are otherwise faced with 
today.ò - Stan Nix of Timberline Real 
Estate Partners, a partner in the 
transaction.



Route 28 and Route 267 Study

ÅConducted with technical and financial 
participation from Loudoun, Fairfax, 
VDOT, MWAA and TRIP II/Dulles 
Greenway.

Å Identify safety and operational 
improvements, both short and long -
term.

ÅCurrently underway with public meetings 
expected later this year. 

ÅDepending on when public outreach can 
occur, completion expected late 2020.



QUESTIONS?


